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r.e. wright associates, ine,

earth resourcps consultants

March 2, 1993

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 30
Rogers Electric Site
Period 2/22/93 - 2/26/93

REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. ITI-91-58-DC, the
following provides a brogress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 2/22/93
through 2/26/93. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is
attached.

1. No activities were performed for the reporting period.
2« Anticipate receipt of lab results confirming cleanup.
B None anticipated.

4. N/A

5 N/A

6. None received during this reporting period.

T N/A

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501
branch offices: king of prussia, pa dallas, tx



As always, if you have questions or comments, don’'t hesitate
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.
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Timothy N. Gardner
Project Manager
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Attachments

cC:

Joseph Phelan, MDE

Bruce Noble, DRMS

John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.

J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI

Ned Wehler, REWAI

to



26 Feb 83

Mr. Tirnothy Gardner
Project Manager

R.E. Wright Associates, Inc
125 Airport Drive, Suite 26
Westminster, Maryiand 211

Dear Mr. Gardner:
Re: Remedial Action

Rogers Electric Site
Cheverly, Maryland

B/

in accordance with Administrative Qrder of Censznt {Consent
Qrder}, Docket Number 111-91-58-DC, we have enclosed Progress

Report No. 30 covering tha
27, 1993,

pericd February 21, 1333 20 February

Please contact us should you require further information and

clarification.

Yours truly,

[ b P00

Bruce Noble

Environmantal Protection Snecialist

Defense Reutilization 2nd M
Battle Creek, Michigan
(616) 861-7412

arketing Service
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PROGRESS REPCORT NOC. 30
REMEDIAL ACTION
ROGERS ELECTRIC SITE
CHEVERLY MARYLAND

PERIOD: FEBRUARY 21, 1993 TQ FEBRUARY 27, 19983

This progress report is submitted pursuan: 1o the

requirements of the Administrative Order of Consent (Consent
Order} Docket Number 11i-91-58-DC. Far ease of reporting,
activities are segregated into activities undertaken, data
produced, subrmittais completad and activities scheduled for the
projsct.

A. WORK COMPLETED
a) Activities Undertaken or Completad This Reporting Periog

The following activities were taken during this reporting
period:

* No sctivities ook place at the site this reporting
period.

b) Data Produced This Reporting Period

The following data were produced during this r=perting
period:

*

No data was produced this TEPOTTing period.
¢) Submirtals Completad This Reporting Period

The following data was submitted during this reporting
period:

L]

No data was produced this feRarting period.
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d) Activities Scheduled For Naxt Reporting Period

Activitiss planned for the nex: reparting period are (Pad)

detailed as follows: i

* DRMS is expecting a call from Aptus, Coffeyville, KS
saying they have a window open and can accepnt the
remainder of wastas at the site. Call is expectad
between mid-February and mid-March 93, All wastes
will be removed from the site NLT 19 Mar 95,

Respectfully submirted.
DEFENSE REUTILIZATION AND MARKETING SERVICE

BRUCE NOBLE
Environmental Protection Specialist
DRMS-8HP



